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1. INTRODUCTION 

1.1 Scope 
This Statement of Work (SoW) describes the tasks to be performed and the deliverables to be provided by 
the Contractor in the frame of an EarthCARE equipment supply contract with Astrium GmbH. The equipment 
to be developed and delivered in the frame of the contract and addressed by this SoW are: 

• X-Band SCOE 

• X-Band digital SCOE only 

In the context of this document, the term "equipment" shall be interpreted as the product in subject either 
being  

• hardware or  

• software or  

• a hardware with embedded software or services. 

  

The SoW defines the activities from beginning of the contract until equipment contract close-out, i.e.: 

• The design, development, production, test and delivery of the equipment hardware and software 

• The provision of equipment related support activities and services as required by Astrium GmbH for 
conduction of the higher level tasks 

The contractor shall be responsible for the provision of all materials, manpower, facilities, supplies, tools, 
equipment, documentation and support services as may be required to design, manufacture, assemble, test 
and deliver to Astrium GmbH the end products and services as specified in the SoW and referred to as the 
“equipment”. 

The contractor shall respond to this issue of the Statement of Work with a proposal which expands and 
details the requirements contained herein. Tasks and deliverables specified herein are considered 
mandatory but not necessarily exhaustive. 

The tasks given in this SoW are categorized into  

• fixed baseline tasks 

• optional tasks  

Both kinds of tasks may be subject of this SoW and its applicable requirement specifications. Unless 
specifically identified, the task shall belong to the baseline tasks. 

This Statement of Work with all its attachments and applicable documents and standards will become part of 
the contract between the Astrium GmbH and the contractor and all the requirements therein are applicable to 
the work to be performed by the contractor. 

The requirements of this SoW shall also be made applicable to the contractually specified lower level 
contractors, as pertinent to their work shares. Therefore the word “Contractor” shall be interpreted as 
“Contractor and Lower Level Contractors”, if not specifically restricted by appropriate formulations. Hardware 
and software from other sources shall be procured according to the relevant technical, quality and safety 
related requirements being applicable to EarthCARE. 
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1.2 Definition of the Equipment 
The equipment forms part of the ground test environment being used for assembly, integration and test on 
bench level and on satellite level. The equipment is subdivided into the following purpose made elements: 

• X-Band SCOE  

• X-Band digital SCOE only 

 

The X-Band and X-Band digital SCOE are interfacing on-board hardware and other EGSE elements. As 
depicted in the figure below, they interface to other EGSE elements (e.g. CCS, TM/TC FE), as well as the 
NDIU provided by ESOC. 

The X-Band digital SCOE only is used to support the EFM setup and is interfacing the mass memory. 

 

Spacecraft

S-Band TT&C X-Band 
Transmission

EGSE

RF-SCOE

S-Band SCOE X-Band SCOE
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Test harnes

Core EGSE

LAN
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Figure 1.2-1 S-Band and X-Band SCOE overview 
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2. REFERENCES 

2.1 Requirements Tree 
The requirements tree and the order of precedence is shown in the figure below. 

Contract 
(level 1) 

Figure 2.1-1: Requirements Tree with Level of Precedence 

2.2 Document Order of Precedence 
In the event of conflict between documents referenced within this activity, the following order of precedence 
shall apply until the conflict is removed: 

• contract 
• the SOW (this document) 
• Specific GSE Equipment Requirements 
• Equipment PA Requirements (General & Software) 
• Documents listed in section 2.4.1  
• Contractor produced approval documents 

2.3 Definitions 
In the following the prime Contractor is named “customer” or “ASTRIUM” for ASTRIUM GmbH. The final 
customer is ESA, who is also called “end customer”.  

The name “Contractor” in this document is referring to the selected equipment provider in the frame of this 
activity. 

The name subcontractor refers to any lower level subcontractors  

The wording “project” is referring to the EarthCARE project. 

SOW 

 
(level 2) 

- PA Requirements for 
Subcontractors 
(AD 4) 

- SW PA Requirements 
(AD 5) 

- Specific GSE 
Equipment 
Requirements 
(AD 1) 

(level 3) 
(level 4) 
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2.4 Documents 

2.4.1 Applicable Documents 
The work defined in this SOW shall be performed in accordance with the requirements contained in the 
following applicable documents, in their latest issue and revision as agreed with Astrium GmbH. Cases of 
conflict between the requirements defined in the Applicable Documents of the SOW shall be brought to the 
attention of Astrium GmbH for resolution. The order of precedence defined by the contract shall apply.  

The following documents are applicable: 

 Title Doc. No. 
AD 1 RF-SCOE X-Band Requirement Specification EC.RS.ASD.SY.00017 
AD 3 Management Requirements Document for Sub-Contractors EC.RS.ASD.SY.00013 
AD 4 Product Assurance Requirements for Sub-Contractors EC.RS.ASD.SY.00002 
AD 5 Software PA Requirements for Sub-Contractors EC.RS.ASD.SY.00004 
AD 6 EGSE ICD for EC  EC.ICD.ASD.SY.00002  
AD 7 Population Requirements for Equipment TM/TC (Excel SIS Format)  EC.IRD.ASD.SY.00016  
AD 8 EC Packet Utilization Standard  EC.STD.ASD.SY.00001  
AD 9 Document Content Guidelines EC-RS-ESA-SY-0006  

ECSS standards shall be considered in their latest issues as defined in the Equipment Specifications [AD1].    

A number of "TBD" and "TBC" are included across the applicable documents, in particular regarding the 
interfaces between the EGSE equipment and the EarthCARE on-board equipments. The contractor shall 
include appropriate provisions such that these "TBD" and "TBC" can be frozen at the latest possible date. 

2.4.2 Normative Documents 
The following documents are referred in the SOW: 

 Title Doc. No. 
ND 124 Verification ECSS-E-10-02A 
ND 171 Non-Conformance Control System ECSS-Q-20-09B 
ND 3 Low Voltage Directive 2006/95/EC 
ND 4 EU EMC Directives 2004/108/EC 
ND 5 European Union CE Marking Directive  93/68/EEC 
ND 6 Product Liability Directive 1999/34/EG 
ND 7 WEEE directive 2002/96/EC 
ND 8 RoHS directive 2002/95/EC 
ND 9 REACH EC Regulation 1907/2006 
ND 10 General Product Safety Directive 2001/95/EEC 
ND 11 Space Product Assurance -Safety ECSS-Q-ST-40C 
ND 12 EN 61326-1:2006 EMC requirements for electrical equipment for measurement control 

and laboratory use. General requirements 
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2.4.3 Reference Documents 
The following documents are referred in the SOW: 

 Title Doc. No. 
RD 1 Acronyms and Abbreviations EC.LI.ASD.SY.00001 
RD 2 SRDB Data Population Requirements Document EC.IRD.ASD.SY.00003 

 

2.5 Abbreviation List 
For further abbreviations and terms used refer to [RD 1]. 
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3. DELIVERABLE ITEMS 
The following Configuration Identification (CI) numbers are defined and shall be used by the Contractor: 

 

CI-No. Product Tree Item 
411220 X-Band SCOE 

 

The CI number may be extended by the contractor adding digits at the right hand side as needed to identify 
(sub-)components within a given group (e.g. 416000 0001 == item x; 416000 0002 == item y). 

3.1 Hardware 
In the sense of this SoW, the "Delivery Date" given in the tables below shall be the date at which the 
deliverable item shall be available at the Place of Delivery. 

The contractor shall demonstrate that the X-Band SCOE meets, or exceeds, the requirements as specified in 
AD 1 and all applicable documents addressed in it. 

3.1.1 Deliverables – Baseline  
The list of all hardware deliverables forming the contractual baseline is presented in Table 3.1-1. 

  

Pos. Item Model Delivery Date Place of Delivery 
1 PFM 06 July 2011 Astrium GmbH, 

Immenstaad 
X-Band SCOE including all functional 
blocks and RF harnesses, as required in 
AD 1 

 

2 Spare Kit  PFM 06 July 2011 Astrium GmbH, 
Immenstaad 

3 re-usable container  Together with items 
under pos 1 

Astrium GmbH, 
Immenstaad as required in AD 1 

4 EFM 15 Dec 2010 X-Band SCOE including all functional 
blocks as defined for Digital SCOE 
without RF and bypass harnesses, as 
required in RF-SCOE X-Band 
Requirement Specification (AD1) 

Astrium GmbH, 
Immenstaad 

5 re-usable container  Together with items 
under pos 4 

Astrium GmbH, 
Immenstaad as required in AD 1 

Table 3.1-1: Baseline Deliveries 
 
For the item 4 the following Requirements / sections in X-Band Requirement Specification (AD1) are 
applicable: 

• As an overview see Figure 1.2-3: X-Band SCOE Block Diagram (Digital SCOE without RF) 

• §2.1.1 not required is: RF-Harnes, RF IF Unit, X-Band Receivers, RF test equipment 

• §2.1.2 only RFSX-1346 is applicable 

• §2.1.3; §2.1.4; §2.1.5, all not applicable 

• §2.1.6 fully applicable 

• §2.1.7 applicable for the by-pass interface 

© Astrium GmbH All rights reserved. 
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• §2.1.8; §2.1.9; §2.1.10; §2.1.11; fully applicable 

• §2.2.1 only RFSX-300 is applicable 

• §2.2.2 only applicable for by-pass interface 

• §2.2.3 fully applicable 

• §3 applicable for the remaining components for Digital SCOE without RF 

• §4 fully applicable 

• §5 fully applicable 
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3.2 Software 
The software of the X-Band SCOE equipment shall be delivered integrated with the H/W and in addition as a 
separate file on a computer readable medium. 

All necessary S/W licenses for operating systems, database tools, development licenses, etc. required to 
operate and maintain the X-Band SCOE items shall be provided. The licenses shall be valid until the end of 
2015. 

3.3 Spares 
The Contractor shall suggest a spares concept that shall enable the X-Band SCOE items to be repaired or 
replaced to achieve operationally again in <48 hours from any credible failure. The first line repairs will be 
carried out by Astrium GmbH personnel at the various EarthCARE test and launch campaign locations. 

The contractor shall assess the proposed and at KO agreed utilised spare approach under constraints of 
availability for the different scenarios on test/integration as well as for the launch campaign. He shall achieve 
a suitable spare availability addressing the specific needs to ensure compliance to the above requirements. 

This concept may involve the delivery of a full suite of spares to Astrium GmbH, or the holding of a full suite 
of spares at the Contractor premises or a combination of both (“spares pool”). 

The costs shall be considered by the Contractor when presenting the most suitable regime with the objective 
of providing a cost effective solution. 

3.4 Repairs 
Any X-Band SCOE equipment which is found not to conform to the relevant requirements as specified in, AD 
1 and any other AD after delivery to Astrium GmbH and before the expiry of the warranty period, shall be 
investigated, repaired and tested by the Contractor, and returned to the point of despatch in the shortest 
possible time. 

The repair time shall be 1 week maximum. 

Faulty items removed from the RF SCOE following a failure shall be returned to the Contractor for repair or 
replacement. The faulty item(s) shall be repaired and returned to the spares pool within 15 working days 
(including any re-testing) of receipt by the Contractor. 

For COTS items forming part of the manufactured items, full details of the repair / maintenance procedures 
shall be provided in the RF SCOE items user manuals.  

3.5 Long Lead Items (LLI) 
The contractor shall identify any long lead items which may impact the scheduled delivery of the X-Band 
SCOE items. Once identified, the procurement status of the long lead items shall be reported in the regular 
progress reports, together with any corrective actions to overcome procurement delays. 

3.6 Documents 
The list of documents to be delivered is attached in chapter 12 DOCUMENTATION REQUIREMENTS LIST, 
(DRL), of this SoW. 
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The contents of the listed documents are defined in the Annex A “Document Requirement Description”. The 
definitions of the document description given therein shall be considered as requirements. Improvements to 
these content descriptions or efficient and reasonable combination of several documents may be proposed 
by the contractor. Such deviations require agreement by Astrium GmbH. 

The documentation delivered by the contractor can be classified into three categories as follows: 

1. Where Astrium GmbH action is "approval” – Status of documents “A” 

This category includes documentation that requires formal approval in writing from Astrium GmbH 
before its acceptance or intended use. Provisions shall be made for Astrium GmbH signature on the 
cover of documents for approval. It should be noted, however, that approval of the document by 
Astrium GmbH does not in any way absolve the contractor of their liabilities under the contract, but 
confirms that the document is in compliance with higher level system documentation, not referred to 
under this contract. 

The use by the contractor of a document in the “For approval” category before written approval is 
granted by Astrium GmbH is at the contractor own risk. 

2. Where Astrium GmbH action is "review"- status of documents “R” 

Astrium GmbH will review the document within 10 working days after receipt.  Unless otherwise 
notified by Astrium GmbH within this same period, the contractor shall proceed to implement the 
document as planned. Review of the document by Astrium GmbH shall not imply any acceptance of 
liability by Astrium GmbH for its correctness. 

3. Where Astrium GmbH action is "information"- status of documents “I”. 

This category includes routine documentation whereby Astrium GmbH determines current 
programme status, progress and future planning requirements. A formal response is not required but 
Astrium GmbH may elect to provide comments. 

All documents shall be provided as PDF-Files in an electronically searchable format (NOT scanned from 
paper) and shall be delivered to Astrium GmbH in electronic form (e.g. ftp). 

Each Data Package shall be delivered on electronic media (CD). Three CDs shall be provided with each data 
pack. Paper copies are NOT required for review data packages. 

Two paper copies of the End-Item Data Package are required to be delivered together with each equipment 
delivery. 

On request by Astrium GmbH, the contractor shall deliver data packages to ESA in addition and without 
extra charge. 
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4. CUSTOMER FURNISHED ITEMS AND UNDERTAKINGS 
Not applicable 

© Astrium GmbH All rights reserved. 
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5. MANAGEMENT AND CONTROL REQUIREMENTS 
The Contractor shall perform the work in line with management requirements specified in the Management 
Requirements Specification AD 3. 

 

5.1 Reviews 
There are several types of review to which the X-Band SCOE items shall be subjected; these reviews shall 
be held by the contractor and defined in the contractor’s schedule.  

The specific review boards applicable to the X-Band SCOE items shall be a design review, acceptance, TRR 
and TRB/DRB – refer to AD 4.  The applicable review process applied to the X-Band SCOE items, subject to 
this Statement of Work, shall be agreed with the Astrium GmbH. 

The objectives of the reviews are stated in the PA requirements, AD 4. 

Astrium GmbH and the Agency shall have the right to perform or participate in audits, surveys, source 
inspections, test reviews, mandatory and key inspections, test reviews, delivery review boards, non-
conformance review board etc. at the contractor’s facilities and the lower tier contractors and suppliers.  
However, the Astrium GmbH and the Agency’s participation shall not in any way replace or relieve the 
contractor of its responsibilities in meeting its contractual terms; rather, the Astrium GmbH and Agency 
participation shall aim to contribute to the identification of problem areas and assessing satisfactory 
progress. 

 

The contractor shall hold all necessary reviews to ensure successful delivery of the X-Band SCOE. 
Deliverable documents for the reviews are defined in chapter 12 and in the Document Requirement 
Descriptions of Annex A. 
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6. PRODUCT ASSURANCE REQUIREMENTS 
The contractor shall perform all PA and safety tasks covering the supply of the equipment and services 
defined in this SOW according to the project PA requirements specified in AD 4 and AD 5. These tasks shall 
be reflected in a PA plan, based on the requirements above, prepared in line with the execution of this 
contract and shall be approved by the Astrium GmbH. 

All flight hardware test and handling support equipment shall comply with national and european legal 
product liability requirements. 

Software PA requirements will apply to the Front End items software to the extent specified within AD 5. 

Beyond the documents made applicable the regulations as listed below shall apply. 
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7. ENGINEERING REQUIREMENTS 

7.1 General 
The contractor shall co-ordinate all technical activities and the interfaces between the different disciplines 
involved and shall manage the technical and commercial interfaces to Astrium GmbH and to the lower tier 
contractors and suppliers.  

He shall analyse all requirements imposed by the applicable documents and shall derive/analyse respective 
means to maintain compliance to the specification or propose a well founded other alternative with minor 
impact on the compliance status to Astrium GmbH. 

If necessary the Equipment Contractor shall establish and maintain requirement specifications for the lower 
level configuration items. 

7.2 Equipment Design 
The contractor shall perform all design activities necessary to define the equipment under his responsibility 
such that it meets all applicable requirements. 

In case the equipment includes a controller with software, the software development shall ensure that the 
development process is performed in accordance with the PA Requirements (AD 5) and the relevant ECSS 
referred to therein. 

7.3 Interfaces 
The contractor shall perform interface engineering, design and manufacturing to assure the compatibility and 
coherence of all physical and operational interfaces of the Contractor's equipment.  

The interface engineering between spacecraft system and contractor equipment will be performed by 
Astrium GmbH. The contractor shall review, complement and comment on the spacecraft ICDs relevant 
interfaces. For this purpose, the contractor shall issue an Interface Control Document for his equipment. 

7.4 Operations 
The contractor shall generate and maintain a User Manual for his equipment.  

7.5 Verification Task 
The contractor shall demonstrate that: 

• the design conforms to the requirements (qualification).  

• the hardware and software complies to the design, is free of workmanship errors and is fully 
functional (acceptance) 

• The requirements to be verified are identified in the applicable specifications by a unique 
requirements numbers.  

The verification of the requirements shall be performed on equipment level, wherever possible. Verification 
on lower level is permitted. Higher level verification needs approval by Astrium GmbH. 

© Astrium GmbH All rights reserved. 
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The contractor shall maintain a Verification Control Document (VCD) which lists all applicable requirements 
and the correlated verification activities. 

7.6 Specific Tasks 
The design, development and verification of the equipment to be manufactured and delivered by the 
contractor shall as a minimum include the tasks as presented in the following not exhaustive list. The 
contractor shall: 

• prepare, contribute and participate in meetings and reviews. the Kick-off meeting, the design review, 
the acceptance testing and progress meeting(s) 

• analyse the requirements defined in the applicable specifications and the referenced standards 

• prepare and maintain a master schedule 

• perform the architectural design, thereby taking into account the optimal assignment of 
implementation to the soft- and hardware products 

• establish the equipment design specifications and Interface Control Documents (ICD) 

• perform and document the equipments design and check the design for compliance with equipment 
requirements 

• define the hardware configurations 

• procure hardware, software and material necessary to set-up the required equipment configurations 

• establish and maintain a coherent set of configuration documents and drawings 

• organise the meetings as required in this SoW and deliver such agendas, minutes and reports as are 
required 

• monitor, control and report equipment properties (power, dimensions, electrical properties..) 

• provide technical notes as necessary 

• show calculations for the total power consumption of the Front End items in their worst case mode of 
operation, whenever possible, the measured values shall also be given 

• prepare the equipments User & Operations Manuals defining the user interfaces, the equipment set-
up and operations, its conditions and constraints as well as packaging and transportation 
procedures, covering all information to operate the Front End items and to perform first line 
maintenance 

• prepare a verification programme including an assignment of verification tasks to functions and 
requirements 

• define test cases and test data according to the agreed verification program and prepare the 
corresponding test procedures 

• carry out the acceptance tests and prepare the verification close out documentation 

• deliver the software and hardware to Astrium GmbH 
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• support the integration with the EarthCARE CCS and instrument EGSEs. 

• support the operation commissioning 

Additional tasks shall also be included if deemed necessary by the contractor to ensure that the deliverables 
fully satisfy all contractual requirements. 

The contractor shall perform studies, analyses, simulations and testing as necessary to demonstrate the 
capability of the end products to fulfil the specified requirements, with the objective of delivering an optimised 
design. The optimised design shall reflect full consideration of available knowledge, hardware and 
technology commensurate with the EarthCARE schedule and key project events and milestones. 

In the execution of the above tasks the contractor is expected: 

• to co-ordinate in his team an orderly progress of the different tasks (managerial, technical and 
programmatic) 

• to maintain an active and close contact with the Customer to ensure proper co-ordination and 
feedback; 

• to provide evidence that the cost and schedule have been properly integrated with the engineering 
tasks 

• to maintain a coherent set of configuration documents  

• to carry out all development under control and supervision of product assurance to ensure 
compliance with applicable in-house software QA standards 

• to manufacture and integrate the equipment in accordance with the requirements documentation and 
to update the documentation after agreement where necessary 

• to fully verify the requirements and provide evidence in the relevant documentation 

As part of the technical and cost monitoring process, the customer requires that reviews be performed at key 
stages of the work as is outlined in the following section. Each review shall demonstrate the compatibility of 
the existing technical status with the applicable requirements, and will also examine plans, specifications and 
procedures for future work in order to provide confidence that the specified requirements will be met within 
the defined cost envelope and in the schedule. 

Regular progress reports are requested by the customer at 6 weeks interval. Intermediate abridged progress 
reports may be requested by the customer in critical project situations. 
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8. MANUFACTURE AND TEST REQUIREMENTS 

8.1 Manufacture Requirements 
The contractor shall maintain adequate facilities and personnel resources to sustain manufacturing, 
assembly, testing, handling and transportation of hardware at all levels during the programme in compliance 
with programme schedules. The contractor shall ensure that the standards of in-house and subcontracted 
manufacture are compatible with the requirements defined in the PA requirements (AD 4) and software PA 
requirements (AD 5). The contractor shall ensure that adequate documentation is available prior to start of 
any hardware manufacture to define all manufacturing processes, flow diagrams, planning, process control, 
material application data and personnel and facility certification.  Manufacturing flow diagrams shall show all 
activities in their proper sequence and shall identify critical operations and mandatory inspection points at 
which the Astrium GmbH reserves the right to participate in accordance with AD 4 and AD 5. 

 

8.2 Test Requirements 

8.2.1 General 
The contractor shall carry out all development, qualification and acceptance tests in accordance with AD 1 
and any additional testing necessary to demonstrate the performance requirements are met. 

 

8.2.2 Test Plan 
The contractor shall prepare a test plan, describing the proposed programme of test activities in accordance 
with AD 1. The test plan shall be supplied to the Astrium GmbH in accordance with the submission 
requirements of the documentation requirements list (chapter 12). The test plans shall be in such detail that, 
in conjunction with the test reports and requirement specifications, it clearly allows traceability from 
requirements to measured value. 

 

8.2.3 Test Procedures 
The contractor shall provide test procedures for the Astrium GmbH approval two weeks prior to the test. In 
addition, the contractor shall provide all complete test report within 1 week of the completion of the test. 

 

8.2.4 Test Results and Reports 
Test results and test result summary sheets shall be available and delivered: 

• in hard copy, 

• and in electronic form in Excel compatible text files on CD-ROM format 

inline with requirements of section 3.6 Documents above. 
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Where appropriate, all test results that are presented graphically shall include the relevant requirement 
mask; any ‘out of specification’ results shall be clearly identified and shall be subject to non-conformance 
control defined in AD 4. Test reports shall also list the test equipment used as defined in section 8.3. 

 

8.2.5 Notification requirements 
The contractor shall notify the Astrium GmbH of the start of a (group of) equipment acceptance tests by e-
mail or by fax at least 5 working days before the commencement of the test sequence.  Astrium GmbH will 
notify the contractor whether or not representatives will attend, and provide their names.  In all instances, the 
contractor shall keep the Astrium GmbH informed of any change which may occur to the planned test date. 

 

8.2.6 Test Readiness Review & Board (TRR / TRB’s) 
These shall be convened by the contractor, who shall invite Astrium GmbH and the Agency, to ensure the 
review meets the objectives defined in AD 4. 

 

8.2.7 Acceptance Testing and Final Acceptance 
The contractor shall perform acceptance testing on the Front End items to demonstrate compliance with the 
requirements defined in the equipment specification and relevant applicable documents. 

The final acceptance shall be stated once: 

• the deliverable items are received at the delivery site, 

• the incoming inspection and the commissioning tests are performed successfully, 

• all open action items are closed. 

 

8.3 Test Equipment 
All test equipment, including commercial test equipment, used during formal acceptance tests shall be 
calibrated and validated prior to use, and shall remain in calibration during the applicable test; the 
configuration of the test equipment, including software release, shall be defined during the TRR, and 
described in the Test Procedure. All calibration standards shall be traceable to national/international 
standards. In addition, the test report shall list the test equipment used, together with their serial numbers 
and calibration expiry date. 
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8.4 Ground Support Equipment 
General 

The Contractor shall ensure that the product under his responsibility is safe and comply with all applicable 
legal European Union (EU) requirements related to the product liability. 

During design and manufacturing phases the Contractor shall implement specific safety operations where 
appropriate and all the associated activities, analyses and results shall be reported in a specific liability file, 
which shall be part of the EIDP. 

The tasks for liability certification shall include: 

• Identification of the EU directives applicable to the product. 
• Derivation of the design and manufacturing liability matters where appropriate. 
• Assessment of compliance with the applicable EU directives and the associated derived 

requirements (referring to analysis, tests, …) : 
• Labelling the product with a CE mark (including the name of the company), 
• Issuing a formal liability Declaration of Conformity. 
• Addressing product liability in the product user’s manual. 

The Contractor shall be legally responsible for the supplied product. 

Product Safety 

All product(s) supplied against this order shall be as safe as reasonably possible and a safety assessment 
carried out in accordance with ECSS-Q-ST-40 (latest version) or equivalent.   
 
The Design Authority is fully responsible for the identification and for the demonstration of compliance to 
applicable EU legislation. The following is given for guidance and is not necessarily complete 
 
New Approach (‘CE’) - All product(s)/equipments supplied against this order, that fall into the scope of any 
applicable ‘New Approach’ directive(s), shall be  

• Labelled with the ‘CE’ marked in accordance with European Legislation [ND 5] 
• Supplied with a ‘Declaration of Conformity’ showing compliance to all applicable directives 
• Supplied with a ‘User Manual’ detailing any safety warnings  

 
In particular, consideration should be given to Low Voltage directive (2006/95/EC), EMC directive 
(2004/108/EC) for EGSE and the machinery directive (98/37/EC) for MGSE. 
 

Legacy Equipment Returned for Re-use, Repair or Modification 

Legacy Equipment that is currently ‘in-service’ and returned for re-use, repair or modification, should be 
assessed for ‘CE’ applicability using the following rules, taken from the ‘European Commission Guide’ to the 
implementation of New Approach Directives: 

a. Products that have been re-used/repaired without changing the original performance, purpose or 
type, are not normally subject to conformity assessment according to the New Approach Directives.  

b. Products that have been subject to important changes that aim to modify its original performance, 
purpose or type, (i.e. changes to form-fit and/or function) are considered to be new products and 
have to comply with the provisions of all current applicable Directives. 

The manufacturer carrying out the repair or modification shall supply a statement in respect of their decision 
(above) in respect of the application of all current directives 
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Waste Electrical Electronic Equipment (WEEE) (EU directive 2002/96/EC) and Battery and 
Accumulator directive (EU directive 2006/66/EC) -- All electrical product(s)/equipments/systems supplied 
against this order, that fall into the scope of the WEEE directive and/or the Battery & Accumulator directive, 
shall be 

• Labelled with the ‘crossed out wheelie bin’, and WEEE registration number 
• Supplied with a ‘User Manual’ detailing information on recycling and re-use. Plus information on 

dismantling/replacement and disposal/return of product at end of life 
 
Restriction of Certain Hazardous Substances (RoHS) (EU directive 2002/95/EC) 
All electrical product(s)/equipments supplied against this order, that fall into the scope of the WEEE and 
RoHS directives, shall be 

• Supplied with a statement of compliance to RoHS where applicable 
 
Registration, Evaluation, Authorization of CHemicals (REACH) EC Regulation 1907/2006 
Astrium realizes that some manufacturers may be forced to make changes to product design and/or 
processes as a consequence of REACH.  
 
Suppliers must therefore make early consideration of REACH to identify substances, and/or preparations or 
processes used in-house or involved in a sub-tier process where there is a risk of change due to the impact 
of REACH. Suppliers, sub-contractors and sub tier suppliers are reminded that they are required to provide 

 A statement to confirm that the obligations outlined in REACH have been met 
 For all Substances of Very High Concern (SVHC) listed in Annex 14 of the regulation, where each 

item delivered contains a concentration above 0.1% of the total weight, suppliers must provide for 
each SVHC 

 SVHC name and registration number 
 Instructions for safe use of the product  
 Safety instructions with respect to servicing, disposal and recycling. 
 A Material Safety Data Sheet (MSDS). 

The contractor is requested to fill out the "REACH QUESTIONNAIRE" form, provided by Astrium GmbH. 
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9. DELIVERY 

9.1 Delivery Review Board (DRB) 
The contractor shall convene a DRB, chaired by Astrium GmbH, in accordance with AD 4. 

9.2 Customs 
EarthCARE is an ESA project that enables companies from ESA member states to be relieved from customs 
and excise between the member states. 

It is the responsibility of the contractor to request relief from customs. 

For items acquired outside the ESA member states it is the responsibility of the contractor to ensure that the 
customs paperwork and procedures are properly considered in the planned time for shipment. 

9.3 Packing 
The EGSE packing containers shall be reusable and comply with the requirements of AD 1. Details of the 
packing containers shall be identified in the ITT response. 

Unless otherwise specified, deliverable hardware/software shall be inspected and packed in accordance with 
PA requirements AD 4, and addressed as follows: 

Astrium GmbH 
Claude-Dornier-Straße 
88090 Immenstaad 
Deutschland 

followed by the name of Uwe Slansky, EarthCARE Project Manager, or his representative, as defined at the 
time of the DRB or Shipment Delivery Review. 

Each container shall bear markings in accordance with AD 1. Any hazards associated with the proximity of 
the container (e.g. magnetics) or the opening of the container shall be clearly labelled and observable on the 
outside of the container. 

9.4 Preparation for Shipment 
 
The Contractor shall be responsible for compliance with all required custom formalities and for insuring the 
deliverable items as defined in the contract. All consignments shall be made Delivery Duty Paid (DDP-
Incoterms 2000) by the Contractor to the delivery places stated in this SOW. 
 
The term "delivered" shall be construed in accordance with "Incoterms 2000", such document being 
published by the International Chamber of Commerce. 
 
The Contractor shall notify the Customer by fax the “Advice of Despatch” of all the coming items at least 3 
working days prior to the effective date of shipment. The advice of despatch shall give at least the following 
information: 

• Purchase Contract Number, 
• Quantity of goods consigned, 
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• Description of goods consigned, 
• Package number, weight and size, 
• Number of air-freight bills, 
• Pro-forma Invoice INTRASTAT purposes 
• The insurance value of the goods 

 
Every shipment shall be accompanied by relevant shipping documents, accessible outside the item that shall 
include as a minimum: 

• despatch note, 
• release note (or Contractor approved equivalent), 
• procedures covering handling, safety, cleanliness, cleaning of containers and storage conditions; 
• copies of the pro-forma invoice 

 
The invoice shall contain the following information: 

• full address information, 
• Contract number, 
• description of goods consigned, 
• quantity of goods consigned, 
• net value of goods consigned (for customs purpose where applicable), 
• relevant certificate of conformance number, 
• package number, weight and size. 

 
This copy shall be anticipated via fax to the Customer Subcontractor Manager appointed in the Contract. 
 
The shipment shall include one complete copy of the End Item Data Package (EIDP) for each item of 
hardware delivered. 
 
A delivery will not be deemed completed until the above documentation requirements have been fulfilled. 

9.5 Transport 
 
Transport shall be arranged by the most consistent and cost effective expedition method with the equipment 
being delivered, safely and in good order. 
 
The Contractor must insure the deliverable items at least for the amount of their replacement value including 
insurance against "special transport risks", in particular theft, pilferage, breakage, shipping and contact with 
other cargoes. 
 
In the event of damage in transit, the Customer will provide the Contractor with all the information and 
evidence available regarding such damage within seven days of the damage discovery. It is understood and 
agreed that, in principle, the cost of the insurance and freight of any shipment to be made hereunder, shall 
be borne by the forwarding party with the exception of items which are subject to rejection, which shall be 
borne by the party responsible for the cause of the rejection. 
 
Upon written request of the Customer, the Contractor shall in any case and any time be obliged to deliver 
and/or transfer to the Customer the products manufactured under this contract in their respective state, as 
well as any materials (e.g. in the case of contract termination or suspension). This shall - without any 
restriction - also apply to products and material of the Contractor's Suppliers. 
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10. SERVICES AND SUPPORT 

10.1 Commissioning 
The Contractor shall support the installation and commissioning of the X-Band SCOE at Astrium GmbH in 
the frame of the equipment incoming inspection at Astrium. 

Delivery shall not deemed to have been completed until the receipt inspection and the commissioning tests 
performed by Astrium GmbH with or without the support of the Contractor have been successfully completed 
at destination for each delivered system. 
 

10.2 Post Delivery Services 
In order to ensure technical support to Astrium GmbH after delivery of the end products, the contractor shall 
make sure that technically qualified and project experienced personnel can be made available to Astrium 
GmbH, within one week, after delivery of the products and up to the end of the warranty period as defined by 
the contract. After this time period, the contractor shall be able to provide, upon Astrium GmbH request, a 
technically qualified personnel support on time and material basis. 

For each of the delivered equipment, the contractor shall provide support during normal working time in 
Europe like a helpdesk. 
 
Fast maintenance/repair service shall be provided on a time and material basis (if not covered by warranty), 
including: 

• 24 hour response time for remote failure diagnostics/repair and helpdesk like advice to the X-Band 
SCOE user team while the X-Band SCOE is located at user premises 

• Replacement/repair service shall be based on the available spares. 

 
All means and tools shall be kept operational and maintained throughout the warranty period in order to 
minimise potential repair and re-verification time. That shall be no more than typically three weeks. These 
activities do not impact the contractor's warranty obligations. 
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11. EXPORT CONTROL REQUIREMENTS 

11.1 General 
The Contractor is obliged to perform his activities and deliveries under the existing export license regulations 
(national and US). He is further obliged to avoid or at least to minimize the license effort (especially US 
ITAR) wherever possible. In any case this shall be done in consultation with Customers Export Control 
Department and requires its prior formal approval. 

The Contractor shall be responsible for ensuring compliance with the requirements of the Government of the 
United States of America regarding exportation or re-exportation of the goods and/or materials which are the 
subject of the present Subcontract from ASTRIUM. In order to achieve this, the Contractor shall be 
responsible for obtaining any necessary export licence or approval from the U.S. Authorities and for making 
the controlling provisions thereof known to ASTRIUM in accordance with the requirements presented 
hereafter. 

11.2 Regulations 
Components and materials shall be selected such that they are not affected by trading barriers (e.g. ITAR 
regulations). Where this requirement cannot be met, the justification for use of such components and 
materials shall be supplemented with:  

• Information of the subject item (Description, part/unit nr., manufacturer, origin, export restriction type, 
lead time) (this info may already be in the PAD).  

• Details of design requirements, which drive the need of that particular item. 
• List of alternative (European) items and discussion of how those alternatives do not fulfil the 

technical requirements. 
• For each alternative (European) identified above discussion of possible use while not fully meeting 

the technical/performance requirements. 
• Discussion of possible associated programmatic impacts introduced by the use of alternative 

(European) items and identification of schedule mitigation measures. 
• Risk assessment detailing potential impacts for the project.  

11.3 Direct “US Contractor” 
When the Contractor to ASTRIUM is a “Direct US Contractor” to ASTRIUM, the following provisions shall 
apply between ASTRIUM and the Contractor: 

11.3.1 Inputs from ASTRIUM to Support Contractor's Application 
• ASTRIUM cover letter  

• DSP-83 (for agreements or an export licence for classified 'defence articles') 

• ASTRIUM control plan, if available 

• ASTRIUM accountability plan (for DSP-5 export licence only) 

• Minutes of meetings, if any to the subject 

• ASTRIUM information and requirements related to the agreement 
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11.3.2 Description of Contractor's Responsibilities 
To draft the documentation that has to be prepared to make the application to the DOS; 

To take into account in the documentation the information that ASTRIUM has transmitted via the cover letter, 
the DSP-83 (for agreements or an export of classified 'defence articles) and associated documents; 

To inform ASTRIUM about any omission in the submitted cover letter and / or missing document and not to 
venture any input as a replacement for a missing information; 

To send the drafted relevant documentation to ASTRIUM for ASTRIUM internal review before submission to 
the DOS; 

To inform ASTRIUM about the status of the application (preparation, submission, staffing, authorisation, 
provisos…) 

To pass on to ASTRIUM the DOS authorisation (i.e. the DTC original case number (for agreements) or the 
licence number (for DSP-5 licence) , the text of the authorisation and provisos); 

According to the ITAR regulation, to do the identification of the hardware, technical data and information that 
are exported in the frame of the authorised agreement or export licence. 

11.3.3 Outputs from Contractor 
• Drafted documentation including final issue that is submitted to the DOS; 

• TAA or Distribution Agreement as agreed with ASTRIUM, submitted to the DOS authorisation and 
countersigned by both parties after DOS approval when applicable; 

• DSP-5 submitted to the DOS authorisation when applicable; 

• DTC original case number and licence number; 

• Copy of the DOS authorisation, including provisos; 

• Technical data and information identified as 'defence articles' as required by the ITAR rules; 

• Hardware and relevant documentation (EIDP, etc) identified as 'ITAR controlled' as required by 
DOS. 

11.4 Requirements for Lower Tiers ‘’US Subcontractors/Suppliers’’ 
When the Subcontractor to ASTRIUM is not a “Direct US Contractor” but has US subcontractors/suppliers in 
its Lower Tiers, the requirements of paragraph 11.2 shall be applied between the contractor and its “Direct 
US subcontractors/suppliers” and at any level between a Lower Tiers subcontractor/supplier and its “Direct 
US Supplier”, with all references to “ASTRIUM” changed to refer to the Contractor.  

In addition, the supplier to ASTRIUM shall: 

• Advise the DTC original case number(s) and licence number(s) to ASTRIUM; 

• Provide copy(ies) of the DOS authorisation(s), including provisos, to ASTRIUM; 

• Provide a copy of his own control plan, to ASTRIUM; 
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• Ensure that all 'technical data and information' passed on to ASTRIUM or that all data and 
information supplied to ASTRIUM which incorporates such 'technical data and information' are 
identified as 'defence articles' as required by the ITAR rules; 

• Ensure that all 'H/W and relevant documentation (EIDP, etc)' passed on to ASTRIUM or that all 
hardware and documentation incorporating any items subject to such ITAR control, are identified as 
'ITAR controlled' as required by DOS. 

Flow down all the provisions at Paragraph 11.2 above mutatis mutandis to all lower tier 
subcontractors/suppliers to the lowest tier of subcontractor/supplier, unless otherwise agreed with ASTRIUM, 
and ensure that the relevant data is provided to the contractor by those lower tier subcontractors/suppliers 
and passed up to ASTRIUM or incorporated into lower levels of documentation as necessary and 
appropriate. 

© Astrium GmbH All rights reserved. 



Doc. No: EC.SOW.ASD.SY.00033 
Issue: 2 
Date: 05.03.2010 

 
EarthCARE 

Page: 30 of 31 
 

© Astrium GmbH All rights reserved. 

12. DOCUMENTATION REQUIREMENTS LIST 
Legend: The document classes are: 

Class A - documents for approval 

Class R  - documents for review 

Class I   - all other documents 
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 Statement of Compliance          
 SoC to Contract, SOW, Requirements and Specifications (generic and 
specific) 

R x x x x     

 Management Documents          
PM-01 Management Plan A x  x      
PM-02 Progress Report R        x 
PM-04 Minutes of Meeting I        x 
PM-05 Project Directory R x  x x     
PM-07 Inventory Control List I      x   
PM-08 Schedule R x       x 
PM-09 Contract Change Notice A         
PM-12 Product Tree R x  x x     
PM-13 Work Breakdown Structure A x        
PM-14 Work Package Description A x        
PM-19 Risk Assessment and Management Plan A x        
PM-22.1 Document Change Note (DCN)  R        x 
PM-22.2 Document Change Request (DCR) A        x 
PM-23 Contract Close-out data Package A         
PM-23.1 End of Project Assessment Report A        x 
PM-24 Request for Waiver / Request for deviation A        x 
PM-25 Request for Waiver / Request for deviation Status List R        x 
PM-30 Project Organisation Breakdown Structure R x        
PM-33 Configured Item Data List (CIDL) R     x    
PM-35 Risk Assessment Report A         
PM-40 Cost Breakdown Structure (CBS) R x        
PM-41 Export control list R x      x  
PM-42 Export licenses R       x  
PM-43 Configuration Status List (CSL) R       x  
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 Engineering Documents          
SA-01 Equipment Design Description R x  x x     
SA-04 Budget Report (mass, power, dimensions, TM/TC etc.) R    x x    
SA-07 EMC Control Plan A         
SA-08 Design and Development Plan A x  x      
SA-12 Review Data Packages R   x x x    
SA-15.2 Technical Notes R        x 
SA-15.3 EMC Analysis R         
SA-30 Verification Plan (incl. Verification Matrices) A x   x     
SA-34 ICDs (Mechanical, Thermal, Electrical, HW/SW, Calibration, etc) A x  x x x  x  
SA-35 TM / TC Data Base R    x x  x  
SA-36 Drawings (Overall Assembly; Mechanical & Thermal, Electrical incl. 

Circuit diagrams, switching diagrams & synoptics, Grounding & Bonding) 
R    x x  x  

SA-37 Equipment User's Manual R    x x  x  
 AIV Documents          
AV-01 Verification Control Document (VCD) A x   x   x  
AV-02.1 AIV Plan A x        
AV-02.2 MAIT Flow Charts including MIPs and KIPs  (may be part of the AIV plan) A x        
AV-07.1 Test Specification A          
AV-07.2 Test Plan A x   x x    
AV-08 Test Procedures R    x x    
AV-15.1 Test Reports R      x x  
 Product Assurance          
PA-1.1 Product Assurance & Safety Plan A x  x      
PA-5 Critical Item List (CIL) R         
PA-6 Non Conformance Report R     x x x  
PA-7 Non Conformance Status Report  R        x 
PA-10 Alert Status Report  R        x 
PA-11.1 EIDP A       x  
PA-11.2 Packaging, Transport, Handling and Storage Procedure (PHTS) R    x   x  
PA-16 FMEA R   x x     
PA-17 Safety Analysis R   x x     
PA-31 Certificate of Conformity A       x  
PA-35 As Built Configuration List (ABCL) R     x  x  
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